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B-2 Radar Modernization Program (B-2 RMP)

Executive Summary
• B-2 Radar Modernization Program (RMP) developmental 

efforts were ongoing in FY06 in support of RMP System 
Development and Demonstrat�on.  Delays �n hardware 
deliveries and discovery of deficiencies during developmental 
test�ng resulted �n a M�lestone C sl�p from February 1, 2007, 
to Apr�l 17, 2007.

• Based on delays experienced in FY06, there is very little 
margin for the program to meet its classified operational 
fielding date.

System
• The B-2 is a multi-role, low-observable bomber capable of 

del�ver�ng convent�onal and nuclear mun�t�ons.  It has four 
turbofan engines and twin side-by-side weapons bays.

• The B-2 RMP features an Active Electronically Scanned 
Array radar operat�ng on a new frequency.

• System avionics include a multi-mode radar, Global 
Positioning System-aided navigation, and a Defensive 
Management System for radar warn�ng funct�ons.

• The bomber’s current principal weapons are the 2,000-pound 
and 500-pound Joint Direct Attack Munition.

Mission
• Combatant commanders use the B-2 aircraft to attack global 

targets dur�ng the day or at n�ght, �n all weather, �n h�ghly 

defended threat areas at the strateg�c, operat�onal, and tact�cal 
levels of warfare.

• The B-2 engages high-value, heavily defended target sets 
including:  command and control facilities, airfields, industrial 
complexes, logistical and air defense systems, lines of 
communication, and battlefield forces and equipment.

Activity 
• B-2 RMP testing was conducted in accordance with the 

January 2004 DOT&E approved B-2 Capstone Test and 
Evaluation Master Plan.

• Developmental test and evaluat�on, as part of the System 
Development and Demonstrat�on, was ongo�ng throughout 
FY06.

• The A�r Force Operat�onal Test and Evaluat�on Center began 
an operational assessment of RMP capabilities in October 
2006.  The operational assessment is evaluating RMP progress 
towards meet�ng operat�onal effect�veness and su�tab�l�ty �n 
advance of In�t�al Operat�onal Test�ng scheduled to beg�n �n 
late FY07.

Assessment 
The program �s progress�ng toward M�lestone C.  Delays �n 
hardware del�verables and d�scovery dur�ng developmental 
test�ng �n 2006 leaves l�ttle schedule marg�n for the program to 
meet the required classified fielding date.  

recommendations 
• Status of Previous Recommendations.  There are no 

outstand�ng recommendat�ons from FY05.
• FY06 Recommendations.  None.
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