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Executive Summary
• The Remote Mine-hunting System (RMS) came under 

DOT&E overs�ght �n Apr�l 2006. 
• The system underwent an operat�onal assessment �n 

August 2006.
• The mine-hunting vehicle demonstrated improved reliability 

compared to pr�or test�ng results. 
• Performance of the AQS-20A sonar and the system’s ability to 

locate and classify mine-like objects could not be determined 
based on the most recent test�ng.

System
• RMS is a naval mine detection system.
• RMS includes an unmanned, diesel-powered, 

semi-submersible vehicle called the remote mine-hunting 
vehicle (RMV) that tows a variable depth sensor.

• The RMV is launched and controlled remotely from select 
DDG 51 Flight IIA class ships that are outfitted with a launch 
and recovery subsystem and from L�ttoral Combat Sh�ps 
(LCS) equipped with a mine warfare mission package.

• A data link subsystem provides continuous, real-time 
communications between the host ship and the RMV for 
command and control and transm�ss�on of sensor data.

• M�ss�ons are planned and controlled and data are processed, 
displayed, and recorded using a remote mine-hunting 
funct�onal segment �ntegrated �nto the host sh�p’s combat 
system.

Mission
• A ship equipped with RMS will employ it to detect, classify, 

and �dent�fy moored and bottom m�nes �n shallow and deep 

water, allow�ng host sh�ps to determ�ne whether potent�al sea 
routes and operat�ng areas conta�n m�nes.

• An RMS-equipped ship gives the Maritime Component 
Commander some organic or “in-stride” mine 
countermeasures capab�l�ty.  M�ne avo�dance dec�s�ons may be 
poss�ble w�thout wa�t�ng for ded�cated m�ne countermeasures 
sh�ps or hel�copters. 

Activity
• The RMS program was redesignated an Acquisition 

Category 1C program from Acqu�s�t�on Category II �n Apr�l 
2006 due to �ncreased development spend�ng.  The program 
came under DOT&E overs�ght at that t�me.

• The system underwent operat�onal assessment �n August 2006 
in accordance with a DOT&E-approved test plan.  The Test 
and Evaluation Master Plan (TEMP) was approved by the 
Navy prior to RMS coming under DOT&E oversight.

• The Navy approved a low-rate initial production (LRIP) 
procurement of four additional RMS units in September 2006.  
Three other LRIP units were previously authorized.

• IOT&E �s scheduled for June 2007.
 

Assessment
• The test�ng dur�ng the operat�onal assessment was adequate.  

Object�ves were pr�mar�ly related to operat�onal ava�lab�l�ty 
and reliability of the RMV.

• The operational assesssment demonstrated that the RMV 
Eng�neer�ng Development Model (EDM) �mproved 
operat�onal ava�lab�l�ty and rel�ab�l�ty compared to that 
documented in pre-oversight test reports.  The first LRIP RMV 
w�ll be ready �n early 2007 and w�ll be used for IOT&E �n 
June 2007.

• Ground truth regarding the location of some mine shapes 
placed for the test was suspect.  As a result, the true 
performance of the AN/AQS 20A sonar sensor and the 
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system’s ab�l�ty to locate and class�fy objects could not be 
accurately assessed.  Test plann�ng for IOT&E w�ll requ�re a 
higher level of detail than previous RMS testing.

• Examination of the program documents indicates that some 
critical mine warfare related requirements must be clarified 
or specified.  In particular, the Operational Requirements 
Document (ORD) does not detail conditions under which 
ach�eved search level and ach�eved search rate are to be 
measured.  These parameters refer to the confidence that all 
expected mines were located as well as the speed of the search, 
based on what kind of mines are expected.  They are inversely 
related and can be influenced by the test design.

• The ORD does not specify a maximum false classification 
density, or the number of non-mine-like objects erroneously 
classified as mine-like per square mile.  Without an 
upper limit, the RMS can satisfy its requirements even if 
it falsely classifies too many objects as possible mines, 
potent�ally caus�ng a Mar�t�me Commander to avo�d an area 
unnecessarily.  The high false classification density observed 
dur�ng the operat�onal assessment may have been attr�buted to 
operator training as well as system deficiency. 

• The ORD states that RMS will be operated from select 
DDG 51 class ships.  The Navy intends to make the Littoral 

Combat Ship the primary host for RMS.  The recent 
operational assessment employed fleet operators aboard 
a surrogate vessel, but IOT&E must be conducted from a 
comm�ss�oned sh�p to be adequate.

• The TEMP for this program must be updated before additional 
testing takes place.

recommendations
• Status of Previous Recommendations.  There was no FY05 

report submitted on RMS. 
• FY06 Recommendations.  The Navy should:

1. Ensure future test planning includes sufficient time and 
resources to establ�sh ground truth pos�t�ons of m�ne shapes 
and other objects �n the test area before test�ng, as well as to 
reconfirm positions afterward.

2. Clarify the ORD to state the condition under which 
ach�eved search level and ach�eved search rate are to be 
measured and ass�gn threshold and object�ve values for the 
false classification density.

3. Update the TEMP for OSD approval to reflect future testing, 
including IOT&E and possible follow-on testing.




