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VH-71 Presidential Helicopter Fleet Replacement  
Program (formerly the VXX program)

Executive Summary
• The VH-71 is the replacement for existing presidential 

hel�copters. 
• Perceived urgency drives the program.
• Increment 1 will provide seven test articles and five slightly 

modified pilot production aircraft in the near term.
• Increment 2 will provide the remaining 18 production aircraft 

�n 2015.

System
• The VH-71 aircraft replaces the current U.S. Marine Corps 

fleet of 11 VH-3D and 8 VH-60N Helicopters flown by 
Marine Helicopter Squadron-One to perform the Presidential 
l�ft m�ss�on.

• The VH-71 is a dual-piloted, multi-engine helicopter based on 
the Eurocopter EH-101.

• It �s �ntended to be capable of operat�ng worldw�de �n day, 
n�ght, or adverse weather cond�t�ons.

• The commun�cat�ons system w�ll prov�de the ab�l�ty to 
simultaneously conduct short- and long-range secure and 
non-secure voice, data, and video communications.  It can 
also exchange situational awareness information with outside 
agenc�es, organ�zat�ons, and support�ng a�rcraft.

• Procurement of Increment 1 aircraft will include seven test 
articles and five pilot production (low-rate initial production) 
a�rcraft.

• Procurement of Increment 2 aircraft will include ten low-rate 
initial production aircraft and eight full-rate production 

aircraft.  If it proves impractical to retrofit the five pilot 
production aircraft, five more production aircraft will be 
added at the end of Increment 2 product�on.

Mission
• Provide safe and timely transport of the President and Vice 

President of the United States, Foreign Heads of State, and 
other parties as directed by the Director of the White House 
Military Office.

• The VH-71 is required to operate from commercial airports, 
military airfields, Navy ships, and austere sites throughout the 
world.

Activity
• Little flight testing has been conducted beyond preliminary 

antenna pattern and downwash developmental test�ng on 
leased, pre-production EH-101 prototypes.  The first test 
articles will be delivered in mid-FY07.

• An LFT&E Strategy has been approved and test�ng has begun.
• The Navy has formed an integrated test team at the principal 

flight test facility at Naval Air Warfare Center, Patuxent River, 
Maryland.  Th�s team �ncludes operat�onal test personnel from 
the test and user squadron, Marine Helicopter Squadron One.

  
Assessment
• Intense schedule pressure to replace the current VH-3 aircraft 

threatens to reduce the amount of test�ng poss�ble before 
fielding the Increment 1 aircraft in October 2009.  Increment 1 
a�rcraft w�ll be less capable than those of Increment 2.

• The current des�gn �s overwe�ght.  Increment 1 performance 
will likely fall short of required range and airspeed.

• As capab�l�t�es are dropped from the Increment 1 
configuration, it becomes ever more likely that those five 
low-rate initial production aircraft will not be useful for the 
Presidential Support mission and will have to be replaced.

• DOT&E is working with the program office and Integrated 
Test Team to maximize test efficiency without degrading 
future m�ss�on capab�l�t�es.  The program �s cons�der�ng a new 
schedule for Increment 2 that addresses DOT&E concerns.

recommendations
• Status of Previous Recommendations.  DOT&E did not submit 

an FY05 report on VH-71.
• FY06 Recommendation.  

1. The program should execute the VH-71 program on an 
event-based, rather that a schedule-driven, basis.
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