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performance effects of an air conditioner kit and changes to 
production configuration components.  This event supported 
planned future Engineering Change Order validation testing on 
E-LRIP vehicles from the restarted production line.  

• Delays in delivery of the Stryker reactive armor tiles (SRAT II) 
and in live fire test planning caused a delay in the execution of 
the live fire testing for SRAT II.  The Stryker Double V-Hull 
LFT&E program continues to delay the Stryker MGS SRAT II 
LFT&E program.  

• To support a ballistic vulnerability assessment of the MGS 
with SRAT II, the Army completed initial risk reduction testing 

activity
• The program manager postponed the developmental/

operational MEP reliability test scheduled for September 2010 
until spring/summer 2011, with the extended low-rate initial 
production (E-LRIP) vehicles due to quality problems on the 
restarted production line. 

• There were numerous system aborts during contractor testing 
as well as an improperly applied vehicle weld, which led to the 
decision to continue contractor testing to determine root cause 
for the failures. 

• The Army Test and Evaluation Command (ATEC) conducted 
Engineering Change Order validation testing from 
September 2009 to March 2010 to assess reliability and 

provided by add-on slat armor (high hard steel arranged in a 
spaced array).

mission
• The Stryker Brigade Combat Team uses the MGS to create 

openings in walls, destroy bunkers and machine gun nests, and 
defeat sniper positions and light armor threats.  The primary 
weapon systems are designed to be effective against a range of 
threats up to T-62 tanks.

• The MGS operates as a three-vehicle platoon organic to the 
Stryker infantry company or as a single vehicle in support of a 
Stryker infantry platoon.

major contractor
General Dynamics Land Systems – Sterling Heights, Michigan

executive summary
• The 2008 Secretary of Defense Report to Congress stated 

that full-rate production of the Stryker Mobile Gun System 
(MGS) will not be approved until the identified deficiencies 
are corrected.  The Army delayed the FY09 MGS full-rate 
production decision until FY12.  

• The program manager postponed the developmental/
operational mission equipment package (MEP) reliability test 
scheduled for September 2010 until spring/summer 2011.

• DOT&E assesses the program has mitigated, by either material 
fixes or changes to tactics, techniques, and procedures, 11 of 
the 23 deficiencies identified in the 2008 Secretary of Defense 
Report to Congress.  

system
• The Stryker Family of Vehicles consists of two variants on a 

common vehicle platform:  Infantry Carrier Vehicle (ICV) and 
the MGS.  There are eight configurations of the ICV variant.

• The MGS required a separate acquisition decision because the 
system needed additional development.

• The MGS mission equipment includes the following:
- M68A2 105 mm cannon system with an ammunition 

handling system
- Coaxial 7.62 mm machine gun and a secondary M2HB, 

.50-caliber machine gun
- Full solution fire control system with two-axis stabilization
- Low-profile turret meant to provide survivability against 

specified threat munitions
• The system integrates the Driver’s Vision Enhancer 

and Command, Control, Communications, Computers, 
Intelligence, Surveillance, and Reconnaissance components as 
government-furnished equipment.

• The MGS provides the three-man crew with varying levels of 
protection against small-arms, fragmenting artillery, mines, 
and rocket-propelled grenades (RPGs).  RPG protection is 
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of SRAT II tiles in July 2010 and began risk reduction testing 
on an MGS ballistic hull and turret in September 2010.   

• While the Army approved the plan for the area of the vehicle 
to be covered by SRAT II in December 2009, the integration of 
SRAT II on the MGS has not yet occurred. 

• The Army, in consultation with DOT&E, submitted the 
third and fourth reports to Congress in January 2010 and 
July 2010, updating the status of actions taken by the Army to 
correct or mitigate all Stryker MGS deficiencies as directed 
in Section 115 of the Duncan Hunter National Defense 
Authorization Act for FY09.

assessment
• Overall, the program has mitigated, by either material fixes or 

changes to tactics, techniques, and procedures, 11 of the 23 
deficiencies identified in the 2008 Secretary of Defense Report 
to Congress.  Of the remaining 12 deficiencies, solutions for 
nine deficiencies have been identified by the program, but 
the corrective actions have not yet been accomplished and 
validated.  DOT&E considers the three deficiencies – gun pod 
protection, MEP reliability, and long term RPG protection – to 
be the highest priority for correction.

• In the 2007 Beyond Low-Rate Initial Production (BLRIP) 
Report, DOT&E assessed the MGS as not operationally 
effective when operating in a degraded capacity.  The current 
protection of the gun pod meets the approved requirement; 
however, DOT&E assesses the gun pod can be easily disabled 
causing, the MGS to operate in a degraded capacity.  When 
that occurs, the MGS is not operationally effective.  Not 
upgrading gun pod protection increases MGS vulnerability, 
which increases the likelihood of the MGS operating in a 
degraded capacity.  The Army has no plans to improve the gun 
pod’s protection.  

• The C-130 Transportability Key Performance Parameter is 
a design constraint that limits MGS capabilities.  Because 
of size and weight constraints for transporting equipment on 
the C-130, there is a limitation on the size and weight of the 
MGS.  This limit results in several survivability deficiencies 
including the Commander’s Weapon Station, protection of 
105 mm ammunition, gun pod protection, and hydraulic circuit 
separation.  These deficiencies will potentially be addressed as 
part of the Stryker Modernization Program, with Milestone B 
planned for in FY11. 

recommendations
• Status of Previous Recommendations.  The Army 

satisfactorily addressed one recommendation from FY09.  The 
postponement of the MEP reliability gunnery event and delay 
in SRAT II testing result in the remaining recommendations 
not yet being addressed by the program. 

• FY10 Recommendations.  As part of our coordination with the 
Army as directed in Section 115 of the FY09 National Defense 
Authorization Act, DOT&E recommended that the Army:  
1. Continue to improve MEP reliability and verify corrective 

actions during an operational gunnery event.
2. Finalize configuration for SRAT II and schedule live 

fire testing in order to validate the SRAT II design and 
configuration.

3. Increase gun pod protection. 
4. Develop an audio or visual cue to indicate low ammo to the 

gunner for the 7.62 mm coaxial machine gun. 
5. Proceed with the Stryker Modernization Program to 

completely fix deficiencies identified in DOT&E’s 2007 
BLRIP report that require an integrated solution.  




