A r my P RO G R A M S

Joint Network Node (JNN)
Executive Summary
• Joint Network Node (JNN) does not comply with the
“fly-before-buy” provisions of Title 10 United States Code
and is not yet a program of record.
• The Army fielded JNN to eight of ten active Army Divisions
and is procuring Lots 8 and 9 in advance of an acquisition
decision by the Defense Acquisition Executive, without
appropriate reports to Congress.
• The Army conducted an IOT&E in May and June 2006.
• DOT&E approved the IOT&E test plan to support a
procurement decision for Lot 8, but the plan was not adequate
to support a full-rate production decision for all lots of JNN.
System
• JNN is a commercially-based Ku-band satellite
communications system supporting Army tactical forces, as
well as joint and coalition forces, for exchange of voice, data,
and video from theater to battalion levels.
• At division level and below, JNN architecture is designed to
provide voice, data, and video exchanges. This capability
is to be operational in 30 minutes or less. JNN is a suite of
communications equipment housed in transportable shelters,
associated transit cases, satellite vans, and generator trailers.
• The JNN system consists of the following five major
components: Unit Hub Node, Baseband shelter, Time
Division Multiple Access (TDMA) shelter, Frequency
Division Multiple Access (FDMA) shelter, and JNN
Communications shelter.
• The Unit Hub Node provides end-to-end satellite link network
connectivity and gives JNN access into a standardized tactical
entry point or Teleport facility, allowing use of the Defense
Information Switch Network (DISN) services.

Activity
• The Army Test and Evaluation Command (ATEC) conducted
a two-phased JNN IOT&E in May and June 2006. These
events were limited in that they were added to a combat
division’s pre-deployment training efforts.
• In phase one, ATEC tested the TDMA functionality of the
JNN network (division to brigade) at the National Training
Center at Fort Irwin, California. The second phase was
conducted in conjunction with a division level Mission
Readiness Exercise at Fort Hood, Texas, and tested the FDMA
functionality of the network (corps to brigade).
Assessment
• During the IOT&E, JNN missions were performed in a
stability and support operations environment – a stationary

• JNN replaces capability provided by the Mobile Subscriber
Equipment and is currently deployed with forces in Iraq.
Mission
• Unit commanders will use JNN to provide high-speed voice,
data, and video information services and exchanges to the
warfighting force from theater to battalion levels.
• The Army intends for JNN to provide communications at the
“quick halt,” or 30 minutes of set-up time on the battlefield.

event. The test event identified a significant issue in that
JNN may not meet the bandwidth needs of the Army without
architectural changes or augmentation with other satellite
systems, the High Capacity Line-of-Sight system, and a fiber
backbone.
• JNN requires additional operational testing to evaluate
full-spectrum operations in a major theater of war, the
complete division-level network, network operations
procedures, and theater-level operations.
• JNN operations and logistics support is dependent
on contractor support. Continuing reliance on
contractor-provided support has a negative effect on operator
training and troubleshooting skills.
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• Significant difficulties were encountered in collecting and
reducing the data during the test. The difficulties indicate that
development of measures, instrumentation, and data reduction
techniques are needed to test large, high-speed data networks
where the network nodes, as well as subscribers, are on the
move.
• DOT&E approved the IOT&E test plan to support a
procurement decision for Lot 8, but the plan was not adequate
to support a full-rate production decision for all lots of JNN.
• JNN has an approved joint capabilities document, but does
not have an approved acquisition strategy or an approved Test
and Evaluation Master Plan. The Army awarded sole source
procurements for JNN Lots 8 and 9 prior to establishing a
program of record.
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• JNN does not comply with the “fly-before-buy” provisions of
Title 10 United States Code.
Recommendations
• Status of Previous Recommendations. No FY05 report was
submitted on JNN.
• FY06 Recommendations. The Army should:
1. Develop an acquisition strategy, concept of operations,
and test strategy for the transition from JNN to Warfighter
Information Network-Tactical.
2. Establish JNN as a formal Program of Record with
appropriate documentation.
3. Conduct adequate operational testing for future lots of JNN.

