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C-130 Avionics Modernization Program (C-130 AMP)

executive Summary
• Due to Nunn-McCurdy breaches, USD (AT&L) recertified the 

C-130 Avionics Modernization Program (AMP) to Congress 
in June 2007.  The Air Force is restructuring AMP to the 
OSD-certified baseline.

• The certification process resized the C-130 AMP program 
from the original 519 (which included all variants) to 222.  
The program only includes the H2, H2.5, and the H-3 models.

• The Air Force intends to submit an update to the Test and 
Evaluation Master Plan (TEMP) in November 2007.

System
• Legacy C-130s (excluding the C-130J) are four-engine 

turboprop aircraft used by the Air Force, Navy, Marines, 
and Special Operations units.  Crew size varies from four to 
13 depending on aircraft mission. 

• The AMP adds glass cockpits, integrated digital avionics, 
and an integrated defensive systems suite.  It eliminates the 
need for a navigator on all Combat Delivery missions.  AMP 
provides new communications, navigation, and surveillance 
capabilities for Air Traffic Management functions.

• Combat Delivery C-130 AMP aircraft have six pallet positions 
for cargo.

Mission
• Units equipped with the C-130 primarily perform the tactical 

portion of the airlift mission, flying shorter distances and 
using austere airfields within combat zones.

• Combat Delivery includes:
- Airdrop of paratroopers and cargo (palletized, 

containerized, bulk, and heavy equipment)
- Airland delivery of passengers, troops, and cargo

 

Activity
• The C-130 AMP experienced a Nunn-McCurdy breach in 

FY07.  The OSD-led recertification process ran from January 
2007 to June 2007.
- DOT&E participated in multiple meetings and venues to 

review program information and determine the appropriate 
steps leading to certification of a revised, executable C-130 
AMP that meets Nunn-McCurdy certification requirements. 

• The Air Force intends to submit an update to the TEMP for 
DOT&E approval in November 2007.  

Assessment
• The program has scaled back from the original 519 (which 

included all variants) to 222 combat delivery aircraft (H2, 
H2.5, and H3 models).  

• Major issues being addressed due to the Nunn-McCurdy 
breach resolution are:

- Mitigating technical and schedule risks 
- Determining low-rate initial production quantities to 

support operational testing
- Updating of the Capability Production Document
- Approving an adequate TEMP 

• The operational test includes a minimum of four production 
representative aircraft with at least two of those being LRIP 
aircraft.  

recommendations
• Status of Previous Recommendations.  The Air Force 

has taken adequate action on the FY05 and FY06 
recommendations.

• FY07 Recommendation.  None.
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