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Large Aircraft Infrared Countermeasures (LAIRCM)

executive Summary
• The Large Aircraft Infrared Countermeasures (LAIRCM) 

Phase I system is fielded, is in full-rate production,  and, as 
stated in DOT&E’s FY05 Report to Congress, is operationally 
effective and suitable.    

• DOT&E assessed LAIRCM Phase II (Guardian) testing and 
demonstrated capabilities as adequate to support a low-rate 
initial production (LRIP) decision, which was based on the Air 
Force’s Operational Assessment (OA) of Guardian completed 
in FY07. 

• The Air Force changed the Guardian acquisition strategy from 
development of a new capability to an engineering change 
proposal in FY07.  

• This new Air Force Acquisition strategy for Guardian 
eliminated the Air Force’s milestone decisions for the 
Guardian upgrade allowing entry into full production without 
milestone decision points.

• Based on testing to date, which was designed to support a 
LRIP decision, the Air Force’s Milestone Decision Authority 
(MDA) is accepting high risk if Guardian production 
continues above previously planned LRIP quantities (up to 
20 percent of total production) before the Air Force conducts 
the FY09 LAIRCM Phase II IOT&E.

• DOT&E concurs with the Air Force Operational Test and 
Evaluation Center’s (AFOTEC) OA report that the Next 
Generation Missile Warning Sensors (NexGen MWS) testing 
supports the scheduled 2QFY08 LRIP decision, and that 
demonstrated capabilities are maturing as expected. 

System
• LAIRCM is a defensive system for large transport and 

rotary wing aircraft that combines the Air Force’s newest 
Missile Warning Sensor (MWS) and infrared laser jammer 
countermeasure systems.

• LAIRCM Phase I is fielded. 
- It delivers a system of proven and available subsystems.
- Key components include ultra-violet MWS, 

countermeasures processor, and infrared laser jammer.
- The infrared laser jammer is the Small Laser Transmitter 

Assembly.
- Platforms with LAIRCM Phase I include C-17, C-130, and 

MH-53.

- Integration on C-5, CV-22, and C-40 began in FY06-07. 
• LAIRCM Phase II is a spiral upgrade in development and 

incorporates:  
- A new infrared MWS called the NexGen MWS 
- A Miniaturized Laser Jammer Turret Assembly (also known 

as Guardian)
• The Phase II NexGen MWS is designed to provide higher 

performance warning compared to Phase I MWS through: 
- Earlier threat warning
- Improved detection in challenging urban and natural 

environments
- Enhanced capability against emerging threats

• Phase II Guardian Laser Jamming Turret Assembly reduces 
life-cycle costs through:
- Smaller and lighter packaging
- Reliability improvements

Mission
Combatant commanders use LAIRCM to provide automatic 
protection to crews and large transport or rotary wing 
aircraft against shoulder-fired, vehicle-launched, and other 
infrared-guided missiles.  Such protection is needed during 
normal take-off and landing, assault landings, tactical descents, 
air drops, low-level flight, and aerial refueling. 

Activity 
LAIRCM Phase I

• The Air Force fielded LAIRCM Phase I in FY05. 
• This phase of the LAIRCM system did not undergo significant 

testing in FY07. 

• In FY07, the Navy began plans to test LAIRCM Phase 1 
MWS integrated on Marine Corps CH-53E helicopters. 
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LAIRCM Phase II
• LAIRCM Phase II is in the System Development and 

Demonstration phase. 
• In FY07, AFOTEC completed OAs for both the Guardian and 

the NexGen MWS. 
• The Air Force’s OAs supported the scheduled Guardian LRIP 

decision in 3QFY07 and a separate NexGen MWS LRIP in 
1QFY08.

• USD (AT&L) nominated LAIRCM for transition to 
Acquisition Category IC in FY07 driven by increased 
production quantities and a rising research and development 
budget which supports the incremental upgrades.

• The Air Force changed the Guardian acquisition strategy from 
development of a new capability to an engineering change 
proposal in FY07.  

• In coordination with DOT&E, the Air Force finalized plans 
to test the integration of the LAIRCM on the C-5 transport 
aircraft in early FY08.  The LAIRCM system configuration 
includes the Phase I ultra-violet MWS and the Phase II 
Guardian.  

• DOT&E approved updates to the LAIRCM Test and 
Evaluation Master Plan (TEMP) in January 2007 for testing 
through the FY09 IOT&E.  

• LAIRCM testing in FY07 was conducted in accordance with 
the DOT&E-approved TEMP and test plans. 

• In FY07, the Navy began plans to test LAIRCM Phase II 
Guardian integrated on Marine Corps CH-53E.   

Assessment
LAIRCM Phase I

• The LAIRCM Phase I system is operationally effective at 
enhancing aircraft survivability, and is much less susceptible to 
degradation under certain conditions compared to the system 
initially fielded.  

LAIRCM Phase II
• DOT&E provided a Guardian report to the MDA in support 

of the scheduled 3QFY07 Guardian LRIP decision.  DOT&E 

assessed that the OA testing was adequate to support the 
LRIP decision, and that the demonstrated effectiveness and 
suitability were at expected maturity levels for this stage of 
development. Some limitations were identified which should 
be addressed prior to IOT&E. 

• The Air Force’s OA testing on the Guardian was adequate for 
the LRIP decision, but did not fully characterize the system 
capabilities for a full-rate production decision. 

• This new Guardian acquisition strategy eliminated the Air 
Force’s milestone decisions for the Guardian upgrade allowing 
entry into full production without milestone decision points.

• Based on testing to date, which was designed to support a 
LRIP decision, the MDA is accepting high risk if Guardian 
production continues above previously planned LRIP 
quantities (up to 20 percent of total production) before the Air 
Force conducts the FY09 LAIRCM Phase II IOT&E.

• Based on the AFOTEC NexGen OA Report, DOT&E 
anticipates a timely NexGen LRIP decision in 2QFY08.  
DOT&E concurs with the AFOTEC report that testing is 
adequate to support a NexGen LRIP decision, and that the 
system’s capabilities are maturing as expected.    

• DOT&E plans to provide an Early Fielding Report to Congress 
early in FY08 that will clarify the risks related to the Air Force 
fielding Guardian on the C-5 transport aircraft, which is well 
prior to the planned IOT&E in FY09. 

recommendations
• Status of Previous Recommendations.  The Air Force has 

addressed all previous DOT&E recommendations.
• FY07 Recommendations.

1. LAIRCM Phase I:  None 
2. LAIRCM Phase II:  The Air Force should provide a revised 

TEMP by October 1, 2008, that incorporates changes to 
the LAIRCM Acquisition Strategy and clearly defines the 
Guardian reliability testing to support planning of the FY09 
LAIRCM Phase II IOT&E.    


