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system
• MALD is a small, low-cost, expendable, air-launched vehicle 

that replicates how fighter, attack, and bomber aircraft appear 
to enemy radar operators.

• MALD-J is an expendable close-in jammer designed to 
degrade and deny an early warning or acquisition radar’s 
ability to establish a track on strike aircraft while maintaining 
the ability to fulfill the MALD decoy mission. 

• The F-16 C/D and B-52 are the lead aircraft to employ MALD 
and MALD-J.  

mission
• Combatant Commanders will use the MALD to allow an 

airborne strike force to accomplish its mission by forcing 
enemy radars and air defense systems to treat MALD as a 
viable target.  

• Combatant Commanders will use the MALD-J to allow an 
airborne strike force to accomplish its mission by jamming 
enemy radars and air defense systems to degrade or deny 
detection of friendly aircraft or munitions. 

• MALD  and MALD-J-equipped forces should have improved 
battlespace access for airborne strike forces by deceiving, 
distracting, or saturating enemy radar operators and Integrated 
Air Defense Systems.  

major contractor
Raytheon Missile Systems – Tucson, Arizona

executive summary
• The Nevada Test and Training Range (NTTR) does not have 

sufficient resources to support all Miniature Air Launched 
Decoy (MALD) and Miniature Air Launched Decoy – Jammer 
(MALD-J) test requirements.  

• The Air Force MALD/MALD-J Concept of Operations 
(CONOPS) states that the vehicles are limited and expendable, 
and not meant to be used during exercises or training.  To 
ensure aircrew weapon system proficiency and adequate 
combat readiness, the CONOPS needs to enable F-16 and 
B-52 aircrews to plan and launch vehicles during training 
exercises to ensure aircrew weapon system proficiency. 
MALD
• Test results from the May 2010 modeling and simulation 

portion of IOT&E included algorithm and data errors that 
must be resolved to support a valid assessment of MALD 
in a complex threat environment with many MALDs versus 
numerous threat radars.

• In July 2010, following two MALD mission-critical 
failures during the final phase of IOT&E, the Air Force 
decertified MALD for operational test and the program 
office convened a failure review board (FRB) to investigate 
the events, determine the root cause(s), and define the 
necessary corrective actions.

MALD-J
• The MALD-J program achieved a successful Milestone B 

decision in May 2010.  In May 2010, DOT&E approved the 
AFOTEC MALD-J Operational Assessment test plan.  In 
April 2010, DOT&E approved the MALD-J Milestone B 
Test and Evaluation Master Plan (TEMP).

• In 3QFY10, the Air Force began the engineering, 
manufacture and development (EMD) phase, which will 
include the Air Force Operational Test and Evaluation 
Command (AFOTEC) Operational Assessment. 

• Due to the commonalities of the two vehicles, the MALD-J 
EMD test program is dependent upon the resolution of the 
MALD operational test failures.  This will likely delay the 
completion of the MALD-J EMD, Operational Assessment, 
and Milestone C decision.

• MALD-J modeling and simulation will require a more 
complex threat system modeling environment than MALD 
to enable an adequate assessment of jammer effectiveness 
in a complex threat setting with many MALD-Js versus 
numerous threat radars.

Miniature Air-Launched Decoy (MALD) (including 
Miniature Air-Launched Decoy – Joint (MALD-J))
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activity
MALD
• AFOTEC began MALD IOT&E in June 2009 to support 

an FY11 full-rate production (FRP) decision. Reliability 
and performance flight tests were conducted at Eglin AFB, 
Florida overwater ranges and at the NTTR. 

• In July 2010, during the final free-flight portion of IOT&E, 
two MALD vehicles terminated flight prematurely.  The Air 
Force subsequently decertified MALD for IOT&E and the 
program office convened an FRB to investigate the events, 
determine the root cause(s), and define the corrective 
actions.

• In May 2010, AFOTEC conducted a modeling and 
simulation assessment of MALD in a complex, 
many-on-many threat environment (e.g., many MALDs 
versus multiple threat radar systems) at the Simulation and 
Analysis Facility (SIMAF), Wright-Patterson AFB, Ohio.

• In May 2010, the program office evaluated MALD in a GPS 
jamming environment in conjunction with the Air Force 
Weapon System Evaluation Program (WSEP) conducted at 
the Utah Test and Training Range (UTTR).

• AFOTEC conducted the IOT&E in accordance with the 
DOT&E-approved TEMP and test plan.

 MALD-J
• During 2QFY10, the Air Force completed MALD-J 

technology development and a critical design review 
(CDR). 

• In April 2010, DOT&E approved the MALD-J Milestone B 
TEMP. 

• The MALD-J program achieved a successful Milestone B 
decision in May 2010.

• In May 2010, DOT&E approved the AFOTEC MALD-J 
Operational Assessment test plan. The AFOTEC 
Operational Assessment will occur in coordination with the 
EMD phase.

• In 3QFY10, the Air Force began the EMD phase with 
a free-flight test conducted at Eglin AFB overwater 
ranges and a captive-carry flight test at the NTTR using a 
Sabreliner aircraft configured with a hard-wired MALD-J 
test vehicle. 

• In June 2010, the Air Force identified requirements for the 
MALD-J Increment II in a draft update to the MALD-J 
Capability Development Document (CDD).

• The Air Force conducted MALD-J testing in accordance 
with the DOT&E-approved TEMP and test plans.  

assessment
• The Air Force’s primary open-air electronic warfare range, 

the NTTR, does not have sufficient resources to support 
all of MALD’s test requirements.  Scheduling two IOT&E 
missions added eight months to the IOT&E schedule because 
of limited range availability, while data processing and transfer 
to the user slowed timely test evaluation and reporting.  In 
addition, the NTTR availability schedule does not have test 

time for MALD-J IOT&E until the summer of FY12, leaving 
insufficient time for AFOTEC to complete analysis and 
reporting to support achieving Initial Operational Capability 
in FY12. 

• The Air Force MALD/MALD-J Concept of Operations 
(CONOPS) states that the vehicles are limited and expendable, 
and not meant to be used during exercises or training.  As a 
result of post-mission debriefs and experience from observing 
other MALD test events, the Air Force should strongly 
consider altering its MALD/MALD-J CONOPS to enable F-16 
and B-52 aircrews to employ vehicles during training exercises 
to ensure adequate weapon system proficiency and combat 
readiness. 
MALD
• The program office FRB convened in response to the 

July 2010 MALD failures should result in a thorough 
investigation and define the necessary corrective 
actions.  Depending on the failure modes identified, 
some developmental testing will likely be required prior 
to completing the IOT&E.  The scope of the remaining 
IOT&E is to be determined and will be coordinated among 
the program office, AFOTEC, and DOT&E.  

• Test results from the IOT&E modeling and simulation 
events at SIMAF included algorithm and data errors that 
must be resolved to support a valid assessment of MALD in 
a many-on-many threat environment.

MALD-J
• Due to the commonalities of the two vehicles, the MALD-J 

EMD test program is dependent upon the results of the 
MALD FRB to resume EMD free-flight testing. This 
will likely delay the completion of the MALD-J EMD, 
Operational Assessment, and Milestone C decision.

• MALD-J modeling and simulation will require a 
more complex threat system modeling environment 
than MALD to enable an adequate assessment of close-in 
jammer effectiveness in a complex threat setting with 
many MALD-Js versus numerous threat radars.

• MALD-J Increment II will require detailed threat system 
antenna patterns incorporated into modeling and simulation 
to support MALD-J Increment II OT&E. Any delay in this 
antenna pattern development will negatively affect the 
ability to conduct MALD-J Increment II OT&E.

recommendations
• Status of Previous Recommendations.  The Air Force 

satisfactorily addressed one of the three FY09 
recommendations.  The remaining recommendations 
concerning development of an integrated MALD/MALD-J 
CONOPS and increasing the test priority and Air Force 
Precedence Code of MALD-J require continued attention.  
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• FY10 Recommendations.  In addition to addressing the 
remaining FY09 recommendations, the Air Force should:
1. Provide sufficient resources to the NTTR to enable 

personnel to process and distribute test data in a timely 
manner.

2. Revise the CONOPS to include a training requirement 
for aircrews to plan and launch MALD and/or MALD-J 
systems during training exercises to ensure the full 
capability can be employed during combat.

3. Fix algorithm and data errors in the SIMAF simulation to 
allow a valid assessment of MALD in a many-on-many 
environment.

4. Improve the modeling and simulation capability in support 
of MALD-J to enable an adequate assessment of close-in 
jammer effectiveness in a many-on-many complex threat 
environment.

5. Expand electronic warfare test capabilities at other test 
ranges to more adequately support electronic warfare 
testing and training.
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