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FMTV
•	 The Army employs the FMTV as multi-purpose 

transportation and unit mobility vehicles in maneuver, 
maneuver support, and sustainment units. 

M915A5 Line Haul Tractor
•	 The M915A5 is a line haul tractor truck used in 

transportation units to transport bulk and containerized 
supplies from point of origin to as far forward as brigade 
areas within a theater of operation.  

Major Contractors
JLTV
•	 BAE Ground Systems – Santa Clara, California
•	 Lockheed Martin Systems – Owego, New York
•	 General Dynamics Land Systems – Sterling Heights, 

Michigan
FMTV
•	 Oshkosh Corporation – Oshkosh, Wisconsin
M915A5
•	 Daimler Truck North America – Charlotte, North Carolina

Executive Summary
•	 The Joint Light Tactical Vehicle (JLTV) program continues 

in the Technology Development phase.  In June 2010, the 
program began test activities in the U.S. and Australia, 
continued to confirm maturity of vehicle technology, and 
refined operational requirements prior to entry into the 
Engineering and Manufacturing Development phase.

•	 The Family of Medium Tactical Vehicles (FMTV) Re-buy 
Product Verification Test (PVT) is ongoing.

•	 The FMTV System-Level Live Fire Test (LFT) began in 
November 2010 and the Integrated Developmental Test/
Operational Test is planned for March 2011.

•	 DOT&E delivered the M915A5 Line Haul Tractor Operational 
and Live Fire Report to Congress in May 2010.  The M915A5 
Line Haul Tractor is operationally effective, operationally 
suitable, and survivable. 

System
JLTV
The JLTV will consist of Mission Role Variants (MRVs) and 
right hand drive vehicles for Australia:
•	 JLTV General Purpose Vehicle  

-- General Purpose Vehicle
-- Heavy Guns Carrier Vehicle
-- Close Combat Weapons Vehicle
-- Reconnaissance Vehicles

•	 JLTV Combat Tactical Vehicle 
-- Command and Control on the Move (C2OTM) Vehicle

•	 JLTV Utility Vehicle 
-- Utility Prime Mover/Shelter Carrier

•	 Right Hand Drive (RHD) JLTV General Purpose Vehicle, 
C2OTM Vehicle, and Utility Vehicle

FMTV
The FMTV Re-buy is the fourth stage of FMTV evolution.  
These vehicles consist of light and medium variants intended 
to operate on- and off-road.
•	 Light Medium Tactical Vehicle (LMTV)

-- Transports a minimum of 5,000-pound payload and a 
12,000-pound towed load

•	 Medium Tactical Vehicle (MTV)
-- Transports 10,000-pound payload and a 21,000-pound 

towed load
M915A5 Line Haul Tractor
The M915A5 is a 6 by 4 truck tractor system that is compatible 
with the M872 trailer and other legacy tankers and trailers. 

Mission
JLTV
•	 The Services will employ JLTV as a light tactical wheeled 

vehicle for battlefield situational awareness, force 
application, and focused logistics. 
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Activity
JLTV
•	 The program awarded three competitive technology 

development contracts in October 2008.  In May 2010, each 
contractor delivered prototype vehicles, ballistic hulls, and 
ballistic armor for test.

•	 The Army and Marine Corps began Technology 
Development phase test activities in June 2010.  In order 
to assess technical maturity, system integration, and 
achievability of requirements, testing will examine the 
system performance, reliability, and vulnerability of each 
contractor’s vehicles.  The program plans to complete 
Technology Development phase testing by March 2011. 

•	 JLTV Vendors prototype vehicles are undergoing 20,000 
miles endurance testing at Montegetta Proving Ground, 
Australia, and Aberdeen Test Center, Maryland, to assess 
reliability and maintainability of these variants.

•	 Soldiers and Marines will conduct a User Evaluation 
planned for January 2011 to assess the capability of 
employing the JLTV to conduct crew and individual 
mission tasks.  Testers at Aberdeen Proving Ground, 
Maryland, began ballistic testing in FY10 to assess 
the capability of the JLTV to meet Force Protection 
requirements.

•	 The JLTV Milestone B decision is planned for 4QFY11.
FMTV
•	 The Army awarded a competitive re-procurement contract 

to Oshkosh Defense for 23,341 vehicles over a five year 
contract (FY09-13).

•	 The program began the FMTV Re-buy PVT at Aberdeen 
Proving Ground, Maryland, and Yuma Test Center, Arizona, 
in July 2010.  Performance testing consisted of six trucks 
and trailers and was designed to assure the FMTV produced 
by Oshkosh meets the requirements of the system.  In 
July 2010, the 20,000-mile endurance testing commenced 
on 12 vehicles to assess the reliability and maintainability 
of the FMTV.

•	 The FMTV developmental/operational test is scheduled to 
begin in early 2011.  The purpose of the test is to confirm 
that FMTV-trained Soldiers can employ the new LMTV 
and MTV variants to support multi-purpose transportation 
missions.

•	 The FMTV ballistic exploitation began in July 2010 
and System-Level Live Fire began in November 2010.  
The purpose of the test is to confirm that the armor 
improvements provide increased protection.

M915A5 Line Haul Tractor 
•	 The Army completed the FOT&E of the M915A5 in 

September 2009 and the live fire testing in December 
2009.  Testing was conducted in accordance with the 
DOT&E‑approved Test and Evaluation Master Plan 
(TEMP) and test plan.

Assessment
JLTV
•	 Testing conducted during the Technology Development 

phase is allowing the program to assess the maturity of 
the vendors’ technology, refine requirements, and further 
develop its acquisition strategy and TEMP.

•	 During on-going Reliability, Availability, and 
Maintainability (RAM) testing, vendor prototype vehicles 
experienced failures related to ride height adjustment, 
brakes, vehicle power loss, and fluid leaks.

•	 The JLTV vendor RHD variant vehicles are experiencing 
similar failure modes as the JLTV Left Hand Drive 
vehicles.

•	 DOT&E will provide an Operational Assessment of the 
JLTV to support a Milestone B decision in 4QFY11. 

FMTV
•	 On-going analysis and assessment of PVT data indicate that 

the FMTV Re-buy vehicles are meeting most performance 
requirements.

•	 Endurance Testing is ongoing.  The LMTVs have 
accumulated 35,607 miles and the MTVs have accumulated 
35,811 miles out of 40,000.

•	 Initial ballistic LFT indicates that improved armor used in 
the Re-buy vehicles increases Soldier protection compared 
to earlier versions of the FMTV.

M915A5 Line Haul Tractor
•	 The M915A5 Line Haul Tractor is operationally effective, 

operationally suitable, and survivable.  Transportation 
units equipped with the M915A5 have the ability to move 
and transport required loads of cargo and relocate unit 
equipment.

•	 Based upon live fire testing, the M915A5 provides armor 
protection to the crews against the required threats while 
maintaining mission capability.

Recommendations
•	 Status of Previous Recommendations.  The Army addressed all 

previous recommendations.
•	 FY10 Recommendations.

JLTV
1.	 The program should capitalize on the lessons learned from 

the JLTV Technology Development phase testing to update 
the Engineering Manufacturing and Development RAM 
Growth Plan.

2.	 The JLTV program must submit a TEMP to support the 
Milestone B Decision in 4QFY11.

FMTV
3.	 The program should continue with the existing planned 

PVT Integrated Test Event to confirm the operational 
effectiveness and suitability of the FMTV.




