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 ▪  Government software and mission applications
- An AN/PRC-154 Rifleman Radio transmitter/receiver from 

the Joint Tactical Radio System family of radios connected 
to an EUD to send and receive information and voice data

- A system power source and support equipment in order to 
recharge the power source and provide power management 
in austere, underdeveloped areas

- Support equipment for the program that includes a mission 
planning device for use at platoon level and above, as well 
as various expeditionary power generation, power storage, 
and power management devices for austere environments 

• The program change allows the replacement of four 
components (military helmet-mounted head display, 
ruggedized keyboard, computer/navigation model, and 
associated batteries and cables) with a single EUD performing 
all the functions in a single integrated device based on a 
rapidly advancing commercial technology.

• Yearly Nett Warrior enhancements that will integrate improved 
commercial EUD technologies and other initiatives will be 
tested during the Army’s Network Integration Evaluations.  

mission
Leaders within the Brigade Combat Team use Nett Warrior 
to provide increased situational awareness and enhanced 
communications.  This will increase their ability to close with 
and engage the enemy to defeat or capture him, or to repel his 
assault by fire, close combat, and counter-attack.

executive summary
• The Army conducted the Nett Warrior Limited User Test 

(LUT) of three competing systems from October 18 through 
November 5, 2010, at Fort Riley, Kansas.  DOT&E provided 
an operational assessment on results from the LUT on 
April 21, 2011.  

• The Army intended to make a Milestone C decision for Nett 
Warrior in 2QFY11, but the decision was delayed due to 
program restructuring directed by the Army’s Configuration 
Steering Board (CSB).

• The CSB de-scoped the requirements to allow for the 
integration of a small End-User Device (EUD) based on current 
smart device technology.  The intent is to produce a new 
configuration with significant weight and cost reduction. 

• The de-scoping focused on system attributes such as 
operational temperature range (reduced), immersion in 
water (no longer a requirement), and electromagnetic 
effects (reduced).  The CSB did not change any of the Key 
Performance Parameters in the restructuring of the program.  

• The Army missed the opportunity to test the new configuration 
of Nett Warrior during the November 2011 Network Integration 
Evaluation 12.1 and prior to a Milestone C decision (now 
planned for 2QFY12). 

system 
• In June 2010, the Ground Soldier System was formally 

renamed “Nett Warrior” program.
• Nett Warrior is an integrated, dismounted Soldier situational 

awareness system for use by leaders during combat operations.  
It is designed to facilitate command, control, and sharing 
of battlefield information and integrate each leader into the 
digitized battlefield.  The Army intends to use Nett Warrior to 
provide mission command and position location information 
down to the team leader level.  Nett Warrior, as tested at the 
LUT, consists of:
- A hands-free display and headset to view information
- A computer to process information and populate the display
- An interface device (mouse) for user-screen interaction
- A system power source
- A software operating system
- A networked radio transmitter/receiver to send and receive 

information
- Antennas and cables

• The new EUD version of Nett Warrior that emerged from the 
CSB consists of the following: 
- A small integrated EUD based on current smart device 

technology
 ▪  A computer to process information and populate the 

display, a display to view information and allow for user 
interaction, and commercial GPS navigation capability
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major contractors
• The contractors who participated in the LUT: 

- General Dynamics C4 Systems – Scottsdale, Arizona 
- Raytheon – Plano, Texas 
- Rockwell Collins – Cedar Rapids, Iowa

• Vendor selection for the EUD version of Nett Warrior is 
still pending.  Due to the reconfiguration of the Nett Warrior 

System, the three contractors who were being considered 
were informed of the new requirements, which invalidated 
the old system designs.

activity
• On April 21, 2011, DOT&E provided an operational 

assessment of the Nett Warrior LUT that took place 
October 18 to November 5, 2010.  The LUT complied with the 
DOT&E-approved test plan.

• In June 2011, the overarching integrated project team 
recommended that the program proceed to Milestone C 
provided that voice communications are corrected so that 
they are understandable; light emissions from the eyepiece 
are corrected so positions are not given away; and weight is 
reduced.

• During the July 6, 2011, Army Systems Acquisition Review 
Council, the Vice Chief of Staff of the Army recommended 
that the Army conduct a CSB to validate Nett Warrior’s use 
of an EUD that utilized smart device technology as was 
recommended by Soldiers who participated in Network 
Integration Evaluation 11.2.  This caused the Milestone C 
decision to be postponed.

• The August 2011 Joint Requirements Oversight Council 
Memorandum 118-11 provided classification guidance that 
allowed for an EUD that utilized smart device technology.

• The August 2011 CSB endorsed the recommendation to 
de-scope Nett Warrior requirements.  The G-3/5/7 validated 
these requirements on October 5, 2011.

• The de-scoping focused on system attributes such as 
operational temperature range (reduced), immersion in 
water (no longer a requirement), and electromagnetic effects 
(reduced).  The CSB did not change any Key Performance 
Parameters.

• The new Nett Warrior configuration that emerged from the 
CSB allowed for the integration of a small EUD based on 
current smart device technology.  This is intended to reduce 
weight and cost by replacing the military helmet-mounted 
head display, ruggedized keyboard, computer/navigation 
model, and associated batteries and cables.  

assessment
• The value of a Nett Warrior-like system to provide leaders 

needed situational awareness has been established in the 
LUT and in theater (e.g., three separate units deployed with 
legacy Land Warrior systems to Operation Iraqi Freedom and 
Operation Enduring Freedom between 2007-2011 in response 
to operational needs statements and reports that Land Warrior 
was a great capability in complex terrain).

• There were two Nett Warrior problems observed 
during the LUT that should have been corrected during 
developmental testing.  Those problems included unclear 
voice communications and excessive light emissions during 
night time operations.

• The Army missed the opportunity to test the new 
configuration of Nett Warrior during the Network Integration 
Evaluation 12.1 in November 2011 and prior to a Milestone C 
decision (now planned for 2QFY12).

• Nett Warrior will undergo an information assurance test as part 
of IOT&E. 

recommendations
• Status of Previous Recommendations.  During FY11, the Army 

continued to address the previous recommendations.  
• FY11 Recommendations.

1. Given that the system requirements have been de-scoped, 
the Army needs to provide data and evaluations for any 
testing that has already occurred or conduct additional 
testing for the de-scoped system.

2. The Army needs to conduct information assurance 
testing on the de-scoped system in accordance with DoD 
Directive 8500.01E, DoD Instruction 8500.2, and the 
DOT&E Procedures for Operational Test and Evaluation 
of Information Assurance in Acquisition Programs 
(January 21, 2009).




